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FACT SHEET as of 06 February 2012 
 
 
AUTHORIZATION:  Section 205 of the  
1948 Flood Control Act, as amended 
 
 
TYPE OF PROJECT:  Continuing Authorities  
Program (CAP) 
 
 
PROJECT PHASE:  Feasibility 
 
 
CONGRESSIONAL INTEREST:  Senators Pryor (AR) and Boozman (AR); Representative 
Womack (AR-03) 
 
NON-FEDERAL SPONSOR:  City of Russellville, Arkansas 
 
BACKGROUND: The City of Russellville, Arkansas has requested the Little Rock District re-
initiate the Section 205 study on Prairie Creek/Engineer Ditch to investigate solutions to flood 
risk management issues to local businesses, public facilities, and other interests. A Feasibility 
Milestone Report was completed in December 2004; however, the city had requested 
termination of the study in 2007 due to their budget restrictions.   
 
STATUS:  Project is not funded in FY 2012.   
 
ISSUES:  Project is not included in the FY 2013 President’s budget.  Funding is required to 
proceed with the signing of the Feasibility Cost Sharing Agreement (FCSA).  If funds are not 
received to resume the feasibility phase, the project will be delayed and the risk of flooding to 
businesses and public facilities will continue. 
 
FINANCIAL SUMMARY ($): FEASIBILITY 
Federal Cost Estimate  $200,000   
Non-Federal Cost Estimate  $100,000    
Total Project Cost  $300,000   
     
Allocation thru FY 2010  $  99,000    
ARRA Funding  0    
Allocation for FY 2011  -$5,000 1/    
Allocation for FY 2012  0    
President Budget FY 2013  0 
Capability for FY 2013  $106,000    
Balance to Complete  $106,000  
 
 
 

Prairie Creek, Russellville, AR 
 

 



U.S. ARMY CORPS OF ENGINEERS – LITTLE ROCK DISTRICT 
www.swl.usace.army.mil 

Page 2 of 2 
 

1/  Funds in the amount of $5,051 were revoked to fund the $100M rescission required in the 
FY2011 full year CR and to fund high priority projects. 
 
SCHEDULE: 
 
FY 2012 Scheduled Work:   Project is not included in the President’s FY 2012 budget. 
 
FY 2013 Budget:  Project is not included in the President’s FY 2013 budget.  Funds in the 
amount of $106,000 could be used to complete the signing of the FCSA ($6,000) and to 
complete the feasibility phase ($100,000). 
 
COMPLETION:   With optimum funding, the study completion date is 2013. 
 
For more information regarding the Prairie Creek project contact:  Ms. Dana O. Coburn, 
Project Manager, Planning and Environmental Division, at (501) 324-5601 or 
Dana.O.Coburn@usace.army.mil. 

 
 

 
 

 


