



Crooked Creek, Alexander, AR

U.S. ARMY CORPS OF ENGINEERS

BUILDING STRONG®

FACT SHEET as of 06 February 2012

AUTHORIZATION: Section 205, Flood Control Act of 1948, as amended

TYPE OF PROJECT: Continuing Authorities Program (CAP)

PROJECT PHASE: Feasibility

CONGRESSIONAL INTEREST: Senators Boozman (AR) and Pryor (AR); Representative Griffin (AR-02)

NON-FEDERAL SPONSOR: City of Alexander, AR

BACKGROUND: In March 2009, the city of Alexander requested that the Little Rock District conduct a small flood damage reduction study for Crooked Creek in Pulaski County. The city of Alexander is located 16 miles southwest of Little Rock. Flooding in the city begins whenever a significant rain of 2 inches or more occurs. Flooding has reached several homes, a fire station, a city park, and a wastewater facility.

STATUS: The city of Alexander sent a second request in January 2010. Site investigations revealed some homes and a sewage pump station were inundated by flooding. The project was not funded in FY 2012. To date, no funds have been received to initiate this study.

ISSUES: The project is not included in the President's FY 2013 budget. Without funding, the study will be further delayed, and the city of Alexander will be at risk for additional damages to homes, businesses, and public infrastructure.

<u>FINANCIAL SUMMARY (\$):</u>	<u>FEASIBILITY</u>
Federal Cost Estimate	\$100,000
Non-Federal Cost Estimate	0
Total Project Cost	\$100,000
Allocation thru FY 2010	0
ARRA Funding	0
Allocation for FY 2011	0
Allocation for FY 2012	0
President Budget FY 2013	0
Capability for FY 2013	\$100,000
Balance to Complete	\$100,000

SCHEDULE:

FY 2012 Scheduled Work: Project is not included in the President's FY 2012 budget.

FY 2013 Budget: Project is not included in the President's FY 2013 budget. Funds in the amount of \$100,000 could be used to initiate and complete the feasibility phase.

COMPLETION: With optimum funding, the study completion date is September 2013.

For more information regarding the Crooked Creek project contact: Ms. Renee S. Wright, Project Manager, Planning and Environmental Division, at (501) 324-6139 or Renee.S.Wright@usace.army.mil.

