



# Short Mountain Creek, Paris, AR

U.S. ARMY CORPS OF ENGINEERS

BUILDING STRONG®

FACT SHEET as of 06 February 2012

**AUTHORIZATION:** Section 205, Flood Control Act of 1948, as amended

**TYPE OF PROJECT:** Continuing Authorities Program (CAP)

**PROJECT PHASE:** Feasibility

**CONGRESSIONAL INTEREST:** Senator Pryor (AR); Senator Boozman (AR); Representative Ross (AR-4).

**NON-FEDERAL SPONSOR:** City of Paris, AR

**BACKGROUND:** The City of Paris, Arkansas requested the Little Rock District conduct a small flood damage reduction study for the town of Paris, Arkansas. Several structures along Short Mountain Creek have been experiencing flood damages. Study funds were originally requested in August 2004. The original request was returned in 2007 citing no funds available. The first \$100,000 to initiate a feasibility study is at full Federal expense; any costs beyond the initial \$100,000 require a Feasibility Cost Sharing Agreement and will be cost shared 50/50. Once a Project Partnership Agreement is signed, the project would be cost shared 35/65 (non-federal, federal).

**STATUS:** The project is not funded in FY 2012.

**ISSUES:** The project is not included in the President's FY 2013 budget. If funds are not received to initiate the feasibility phase, the project will be delayed and structures along Short Mountain Creek will continue to experience flood damages.

<b><u>FINANCIAL SUMMARY (\$):</u></b>	<b><u>FEASIBILITY</u></b>
Federal Cost Estimate	\$100,000
Non-Federal Cost Estimate	0
Total Project Cost	\$100,000
Allocation thru FY 2010	0
ARRA Funding	0
Allocation for FY 2011	0
Allocation for FY 2012	0
President Budget FY 2013	0
Capability for FY 2013	\$100,000
Balance to Complete	\$100,000

**SCHEDULE:**

**FY 2012 Scheduled Work:** Project is not included in the President's FY 2012 budget.

FY 2013 Budget: Project is not included in the President's FY 2013 budget. Funds in the amount of \$100,000 could be used to initiate and complete the feasibility phase.

**COMPLETION:** With optimum funding, the study completion date is 2013.

**For more information** regarding the Short Mountain Creek project contact: Ms. Dana O. Coburn, Project Manager, Planning and Environmental Division, at (501) 324-5601 or Dana.O.Coburn@usace.army.mil.

