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FACT SHEET as of 06 February 2012 
 
AUTHORIZATION:  Section 205, Flood Control Act of 1948, as amended 
 
TYPE OF PROJECT:  Continuing Authorities Program (CAP) 
 
PROJECT PHASE:  Feasibility 
 
CONGRESSIONAL INTEREST:  Senators Pryor (AR) and Boozman (AR); Representative 
Griffin (AR-02) 
 
NON-FEDERAL SPONSOR:  City of Shannon Hills, AR 
 
BACKGROUND

 

:  Otter Creek and Otter Creek Tributary is in the vicinity of City of Shannon 
Hills, Saline County, Arkansas. A Section 205 project was constructed in 1985; but, it only 
provided less than a 10-year level of protection and the channel banks began to erode prior to 
the project’s turn over to the city for OMRR&R.  The city is experiencing frequent flooding that 
has required evacuation of residents most recently in the winter of 2009-2010.  In 2001, a 
former mayor requested study termination after $39,000 was expended.  A resumption request 
was made by the city in September 2009.  If study costs exceed $100,000, the signing of a 
Feasibility Cost Sharing Agreement is required with additional costs over $100,000 cost shared 
50/50.  Construction would be conducted under the terms of a Project Partnership Agreement 
and cost shared 35/65 (Non-Federal, Federal).   

STATUS: The existing Otter Creek Project is being assessed under the Inspection of 
Completed Works to determine the need for a design deficiency correction to be constructed 
under the original authority with an amendment to the LCA required.   
 
ISSUES: The project is not included in the President’s FY 2013 budget.  The project was placed 
on hold at the end of FY11 when remaining funds were revoked.  Funds are required to resume 
the feasibility study to provide a higher level of flood protection in the study area.  

FINANCIAL SUMMARY ($): FEASIBILITY 
Federal Cost Estimate  $180,000   
Non-Federal Cost Estimate  $  80,000    
Total Project Cost  $260,000   
     
Allocation thru FY 2010  $  80,000    
ARRA Funding  0    
Allocation for FY 2011  -$ 12,000 1/     
Allocation for FY 2012  0    
President Budget FY 2013  0 
Capability for FY 2013  $112,000  
Balance to Complete  $112,000    
 
1/  Funds in the amount of $61,535 were revoked to fund the $100M rescission required in the 
FY2011 full year CR and to fund high priority projects. 
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SCHEDULE: 
 
FY 2012 Scheduled Work:   Project is not included in the President’s FY 2012 budget.  
 
FY 2013 Budget:  Project is not included in the President’s FY 2013 budget.  Funds in the 
amount of $112,000 could be used to complete the feasibility phase. 
 
COMPLETION:   With optimum funding, the study completion date is 2014. 
 
For more information regarding the Otter Creek project contact:  Ms. Julia A. Smethurst, 
Project Manager, Planning and Environmental Division, at (501) 324-5602 or 
Julia.A.Smethurst@usace.army.mil. 
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