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CONGRESSIONAL INTEREST:  Senators Hutchison and Cornyn (TX); Representatives Smith (TX- 
21); Gonzalez (TX-20) 
 
NON-FEDERAL SPONSOR:  City of San Antonio, TX  
 
BACKGROUND:   Olmos Creek is located near the central portion of Bexar County, Texas, 
approximately 5 miles north of the city of San Antonio’s central business district.  The study area is 
located on lands owned by the city of San Antonio and the city of Alamo Heights within the Olmos 
Basin Reservoir.  The reservoir was created by the construction of Olmos Dam which had the sole 
purpose of flood control.  The reservoir basin has begun to attract a variety of recreational facilities, 
including a city park, skeet range, golf course, baseball fields and other recreational amenities.  This 
has altered a substantial acreage of aquatic, grassland and bottomland forest habitat located within the 
study area.   
 
STATUS:  The recommended plan consists of the restoration of approximately 73 acres of bottomland 
hardwood habitat, 17 acres of native prairie, and six acres of instream aquatic habitat. The City of San 
Antonio is ready to sign and Project Agreement and begin project design. 
  
ISSUES:   Without adequate funding, cannot complete project design or start construction. 
 
 
 
 
  

Olmos Creek Restoration, San Antonio, TX 

FACT SHEET as of February 6, 2012 
 
 
AUTHORIZATION:    Water Resources Development 
Act of 1996, Sec 206  
 
 
 
TYPE OF PROJECT:   Continuing Authority Program – 
Section 206 
 
 
 
PROJECT PHASE:  Design and Implementation 
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FINANCIAL SUMMARY ($):                    D&I   
Federal Cost Estimate 1,361,000  
Non-Federal Cost Estimate 719,000  
Total Project Cost 2,080,000  
     

Allocation thru FY 2010 236,300  
ARRA Funding 0  
Allocation for FY 2011 (9,575) 1/ 
Allocation for FY 2012 0  
President Budget FY 2013 
Capability for FY 2013 

0
225,000

 

Balance to Complete  1,134,275  
 

 

1/ Funds in the amount of $9,575 were revoked to fund the $100M rescission required in the FY2011 
full year CR and to fund high priority projects. 
 
SCHEDULE: 
 

FY 2012 Scheduled Work:  Not in the FY 2012 President’s Budget.  No funding received. 
 
FY 2013 Budget:  Not in the FY 2013 President’s Budget.  The requested $225,000 would fully fund the 
design of the project. 
 
COMPLETION:  TBD. 
 
For more information regarding the Olmos Creek Restoration, San Antonio, TX, contact Ms. Marie 
Vanderpool, (817)886-1424 or marie.j.vanderpool@usace.army.mil. 
 
 


