

U.S. ARMY CORPS OF ENGINEERS

BUILDING STRONG®

FACT SHEET as of 06 February 2012

AUTHORIZATION: Section 205, Flood Control Act of 1948, as amended

TYPE OF PROJECT: Continuing Authorities Program (CAP)

PROJECT PHASE: Feasibility

CONGRESSIONAL INTEREST: Senators McCaskill (MO) and Blunt (MO); Representative

Emerson (MO-08)

NON-FEDERAL SPONSOR: City of Van Buren, MO

BACKGROUND: The city of Van Buren is located in Carter County, Missouri, northwest of Poplar Bluff, Missouri. The City of Van Buren requested a small flood damage reduction study on Walker Creek. The project is needed to prevent flooding of several structures along Walker Creek.

STATUS: The project was not funded in FY 2012. No funds have been received to initiate this study.

<u>ISSUES</u>: The project is not included in the President's FY 2013 budget. Without funding the study will be delayed further and several structures along Walker Creek will continue to experience flood damages.

FINANCIAL SUMMARY (\$):	FEASIBILITY
Federal Cost Estimate	\$100,000
Non-Federal Cost Estimate	0
Total Project Cost	\$100,000
Allocation thru FY 2010	0
ARRA Funding	0
Allocation for FY 2011	0
Allocation for FY 2012	0
President Budget FY 2013	0
Capability for FY 2013	\$100,000
Balance to Complete	\$100,000

SCHEDULE:

FY 2012 Scheduled Work: Project is not included in the President's FY 2012 budget.

<u>FY 2013 Budget</u>: Project is not included in the President's FY 2013 budget. Funds in the amount of \$100,000 could be used to initiate and complete the feasibility phase.

COMPLETION: With optimum funding, the study completion date is September 2013.

For more information regarding the Walker Creek project contact: Ms. Renee S. Wright, Project Manager, Planning and Environmental Division, at (501) 324-6139 or Renee.S.Wright@usace.army.mil.

