



Crutcho Creek, Oklahoma

U.S. ARMY CORPS OF ENGINEERS

BUILDING STRONG®

FACT SHEET as of February 6, 2012

AUTHORIZATION: Senate Resolution, Committee on Environment and Public Works, 31 July 2007.

TYPE OF PROJECT: Ecosystem Restoration.

PROJECT PHASE: Reconnaissance.



CONGRESSIONAL INTEREST: Senators Coburn and Inhofe, OK; Representative **Lankford**, OK-5.

NON-FEDERAL SPONSOR: The non-Federal sponsor would likely be Oklahoma County.

BACKGROUND: The study area includes the Crutcho Creek watershed in central Oklahoma, including parts of the cities of Oklahoma City, Midwest City, Del City, and Oklahoma County and Tinker Air Force Base. The watershed was the subject of a Corps of Engineers Reconnaissance Study completed in the early 1980's, which found that flood control measures for the area were economically justified. The potential local sponsors were unable to cost share feasibility studies at that time, and further study was deferred. Since that time, flooding has remained an issue, causing severe environmental and economic problems for the communities. Increased development has led to an increase in the size of the 100-year flood plain and in the severity of the flooding being experienced. Stakeholders are now working together with the Central Oklahoma Council of Governments to coordinate their approach to solving the watershed problems and they have requested Corps assistance.

STATUS: This project is currently awaiting funds to initiate study efforts.

ISSUES: Project requires appropriation.

<u>FINANCIAL SUMMARY (\$):</u>	<u>RECONNAISSANCE</u>
Federal Cost Estimate	\$100,000
Non-Federal Cost Estimate	0
Total Project Cost	\$100,000
Allocation thru FY 2010	0
ARRA Funding	0
Allocation for FY 2011	0
Allocation for FY 2012	0
President Budget FY 2013	0
Amount That Could Be Used for FY 2013	\$100,000
Balance to Complete	0

SCHEDULE:


FY 2012 Scheduled Work: Not in the President's FY 2012 budget.

FY 2013 Budget: Not in the President's FY 2013 budget. If funding is received it would be used to initiate the Reconnaissance study.

COMPLETION: With optimum funding, the project/study completion date is June 2015.

For more information regarding the Crutcho Creek study, please contact Bryan Taylor, Project Manager, at 918-669-4950 or Bryan.K.Taylor@usace.army.mil.

LOCATION MAP CRUTCHO CREEK, OKLAHOMA



U.S. ARMY CORPS OF ENGINEERS – TULSA DISTRICT
www.swt.usace.army.mil